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ESTIMATE RUN 03/15/2021

ESTIMATE SUMMARY 13:09:28

CONTID: C22805         ESTIMATE NO: 0007 PROG 2005

PCN: 22805-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRAND & JACKSON COUNTY ADA RAMPS PERCENT TIME:

PROJECT NO: STRR300-249                   

GRAND & JACKSON COUNTY ADA RAM

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,333,906.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,400,000.00 NON-PARTICIPATING 1,708.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.65

WORK DAYS

WORK DAYS

100.00%

0.00

1,708.80

1,708.80

1,708.80

$

$

$

$

3,000.00

1,330,906.00

1,333,906.00

0.00

1,333,906.00

-21,000.00

0.00

1,312,906.00

0.00

AMOUNT DUE 1,312,906.00 1,708.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,708.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JACKSON

  

83.0 TIME ALLOW: 85

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/2020

05/26/2020

11/18/2020

11/18/2020

12/07/2020

03/05/2020

03/23/2020

04/28/2020

05/26/2020
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0005 *Removal of Sidewalk 373.000

-37.000

202-00200  
 

13,104.00336.000

-1,443.00

336.000

SY  

39.00000

0010 *Removal of Curb Deleted per Form 105 - 010 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

15.00000

0015 *Removal of Gutter 14.000

0.000

202-00202  
 

434.0014.000

0.00

14.000

LF  

31.00000

0020 *Removal of Curb and Gutter 554.000

0.000

202-00203  
 

8,310.00554.000

0.00

554.000

LF  

15.00000

0025 *Removal of Concrete Pavement 46.000

0.000

202-00210  
 

1,886.0046.000

0.00

46.000

SY  

41.00000

0030 *Removal of Asphalt Mat 65.000

0.000

202-00220  
 

1,300.0065.000

0.00

65.000

SY  

20.00000

0035 *Removal of Pavement Marking 204.000

0.000

202-00250  
 

612.00204.000

0.00

204.000

SF  

3.00000

0040 *Potholing Deleted per Form 105 - 010 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

380.00000

0045 Erosion Control (Curb Ramp) 15.000

7.000

208-00090  
 

6,380.0022.000

2,030.00

22.000

EACH

290.00000

0050 *Grinding: Sidewalk and/or Curb Ramp Repair 6.000

0.000

210-02804  
 

204.006.000

0.00

6.000

LF  

34.00000

0055 *Adjust Manhole 5.000

0.000

210-04010  
 

2,400.005.000

0.00

5.000

EACH

480.00000
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0060 *Modify Structure Deleted per Form 105 - 010 0.000

0.000

210-04025  
 

0.000.000

0.00

0.000

EACH

870.00000

0065 *Aggregate Base Course (Class 6) Deleted per Form 105 
- 010

0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

75.00000

0070 Hot Mix Asphalt (Patching) (Asphalt) 92.000

-33.000

403-00721  
 

8,319.0059.000

-4,653.00

59.000

SY  

141.00000

0075 *Concrete Pavement (6 Inch) 42.000

0.000

412-00600  
 

4,116.0042.000

0.00

42.000

SY  

98.00000

0080 Fence (Plastic) Deleted per Form 105 - 010 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

0.50000

0085 *Concrete Sidewalk 22.000

-5.000

608-00000  
 

1,598.0017.000

-470.00

17.000

SY  

94.00000

0090 *Concrete Curb Ramp 248.000

11.000

608-00010  
 

49,728.00259.000

2,112.00

259.000

SY  

192.00000

0095 *Detectable Warnings 148.000

0.000

608-00015  
 

18,944.00148.000

0.00

148.000

SF  

128.00000

0100 *Curb Type 2 (Section B) 10.000

0.000

609-20010  
 

390.0010.000

0.00

10.000

LF  

39.00000

0105 *Curb and Gutter Type 2 (Section II-B) 26.000

0.000

609-21020  
 

1,066.0026.000

0.00

26.000

LF  

41.00000

0110 *Gutter Type 2 (4 Foot) 9.000

0.000

609-24004  
 

423.009.000

0.00

9.000

LF  

47.00000
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0115 *Construction Surveying (Hourly) 25.000

0.000

625-00001  
 

3,625.0025.000

0.00

25.000

HOUR

145.00000

0120 *Mobilization 1.000

0.000

626-00000  
 

212,551.001.000

0.00

1.000

L S 

212,551.00000

0125 *Public Information Management (Tier IV) 59.000

0.000

626-01114  
 

3,540.0059.000

0.00

59.000

DAY 

60.00000

0130 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

240.000

0.000

627-30411  
 

4,080.00240.000

0.00

240.000

SF  

17.00000

0135 Survey Monument (Type 6) 5.000

0.000

629-01006  
 

975.005.000

0.00

5.000

EACH

195.00000

0140 *Survey Monument (Type 5S) 9.000

0.000

629-01065  
 

1,755.009.000

0.00

9.000

EACH

195.00000

0145 Flagging 907.400

32.600

630-00000  
 

2,820.00940.000

97.80

940.000

HOUR

3.00000

0150 Traffic Control Inspection 6.000

1.000

630-00007  
 

2,800.007.000

400.00

7.000

DAY 

400.00000

0155 Traffic Control Management 6.000

-1.000

630-00012  
 

7,000.005.000

-1,400.00

5.000

DAY 

1,400.00000

0160 Barricade (Type 3 M-A) (Temporary) Deleted per Form 
105 - 010

0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

200.00000

0165 Pedestrian Barricade (ADA) 528.000

0.000

630-80340  
 

31,680.00528.000

0.00

528.000

LF  

60.00000
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0170 Construction Traffic Sign (Panel Size A) 33.000

0.000

630-80341  
 

165.0033.000

0.00

33.000

EACH

5.00000

0175 Construction Traffic Sign (Panel Size B) 33.000

-15.000

630-80342  
 

90.0018.000

-75.00

18.000

EACH

5.00000

0180 Portable Message Sign Panel 3.000

0.000

630-80355  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

0185 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

50.001.000

0.00

1.000

EACH

50.00000

0190 Traffic Cone 139.000

0.000

630-80380  
 

139.00139.000

0.00

139.000

EACH

1.00000

0195 Stackable Vertical Panels 65.000

0.000

630-80393  
 

3,250.0065.000

0.00

65.000

EACH

50.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment Deleted per Form 105 - 010 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0215 F/A Landscaping Deleted per Form 105 - 010 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0220 F/A Erosion Control Deleted per Form 105 - 010 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 409,984.00-3,401.20409,984.00CURRENT AMT0200 $ $ $

CAT NO0201 040A (Granby) 

0225 *Removal of Sidewalk 362.000

-13.000

202-00200  
 

13,611.00349.000

-507.00

349.000

SY  

39.00000

0230 *Removal of Curb and Gutter 556.000

0.000

202-00203  
 

8,340.00556.000

0.00

556.000

LF  

15.00000

0235 *Removal of Concrete Pavement 12.000

0.000

202-00210  
 

492.0012.000

0.00

12.000

SY  

41.00000

0240 *Removal of Asphalt Mat 136.000

0.000

202-00220  
 

2,720.00136.000

0.00

136.000

SY  

20.00000

0245 *Removal of Pavement Marking 218.000

0.000

202-00250  
 

654.00218.000

0.00

218.000

SF  

3.00000

0250 Erosion Control (Curb Ramp) 34.000

0.000

208-00090  
 

9,860.0034.000

0.00

34.000

EACH

290.00000

0255 Reset Ground Sign 2.000

0.000

210-00810  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0260 Adjust Valve Box 1.000

0.000

210-04050  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0265 *Aggregate Base Course (Class 6) Deleted per Form 105 
- 010

0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

75.00000
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0201 040A (Granby) 

0270 Hot Mix Asphalt (Patching) (Asphalt) 116.000

0.000

403-00721  
 

16,356.00116.000

0.00

116.000

SY  

141.00000

0275 *Concrete Pavement (6 Inch) 13.000

0.000

412-00600  
 

1,274.0013.000

0.00

13.000

SY  

98.00000

0280 *Concrete Sidewalk 48.000

0.000

608-00000  
 

4,512.0048.000

0.00

48.000

SY  

94.00000

0285 *Concrete Curb Ramp 442.000

15.000

608-00010  
 

87,744.00457.000

2,880.00

457.000

SY  

192.00000

0290 *Detectable Warnings 38.000

0.000

608-00015  
 

4,864.0038.000

0.00

38.000

SF  

128.00000

0295 *Curb and Gutter Type 2 (Section II-B) 48.000

0.000

609-21020  
 

1,968.0048.000

0.00

48.000

LF  

41.00000

0300 *Gutter Type 2 (2 Foot) Deleted per Form 105 - 010 0.000

0.000

609-24002  
 

0.000.000

0.00

0.000

LF  

43.00000

0305 Sign Panel (Class I) Deleted per Form 105 - 010 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

30.00000

0310 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) Deleted per Form 105 - 010

0.000

0.000

614-01572  
 

0.000.000

0.00

0.000

LF  

50.00000

0315 Pedestrian Push Button Post Assembly Deleted per Form 
105 - 010

0.000

0.000

614-72863  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0320 *Public Information Management (Tier IV) 56.000

0.000

626-01114  
 

3,360.0056.000

0.00

56.000

DAY 

60.00000



CONTID: C22805         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0201 040A (Granby) 

0325 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

216.000

0.000

627-30411  
 

3,672.00216.000

0.00

216.000

SF  

17.00000

0330 Traffic Control Inspection 33.000

1.000

630-00007  
 

13,600.0034.000

400.00

34.000

DAY 

400.00000

0335 Traffic Control Management 25.000

8.000

630-00012  
 

46,200.0033.000

11,200.00

33.000

DAY 

1,400.00000

CAT 221,227.0013,973.00221,227.00CURRENT AMT0201 $ $ $

CAT NO0202 040A (Hot Sulphur Springs) 

0340 *Removal of Sidewalk 96.000

-39.000

202-00200  
 

2,223.0057.000

-1,521.00

57.000

SY  

39.00000

0345 *Removal of Curb and Gutter 165.000

-56.000

202-00203  
 

1,635.00109.000

-840.00

109.000

LF  

15.00000

0350 *Removal of Concrete Pavement 29.000

-3.000

202-00210  
 

1,066.0026.000

-123.00

26.000

SY  

41.00000

0355 *Removal of Asphalt Mat 50.000

-25.000

202-00220  
 

500.0025.000

-500.00

25.000

SY  

20.00000

0360 Erosion Control (Curb Ramp) 8.000

0.000

208-00090  
 

2,320.008.000

0.00

8.000

EACH

290.00000

0365 Reset Ground Sign 2.000

-1.000

210-00810  
 

500.001.000

-500.00

1.000

EACH

500.00000

0370 *Rock Mulch (Weed Free) 21.000

0.000

213-00067  
 

525.0021.000

0.00

21.000

SF  

25.00000
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0202 040A (Hot Sulphur Springs) 

0375 *Aggregate Base Course (Class 6) Deleted per Form 105 
- 010

0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

75.00000

0380 Hot Mix Asphalt (Patching) (Asphalt) 25.000

0.000

403-00721  
 

3,525.0025.000

0.00

25.000

SY  

141.00000

0385 *Concrete Pavement (6 Inch) 34.000

-17.000

412-00600  
 

1,666.0017.000

-1,666.00

17.000

SY  

98.00000

0390 *Concrete Curb Ramp 152.000

-55.000

608-00010  
 

18,624.0097.000

-10,560.00

97.000

SY  

192.00000

0395 *Curb and Gutter Type 2 (Section II-B) 38.000

-19.000

609-21020  
 

779.0019.000

-779.00

19.000

LF  

41.00000

0400 *Public Information Management (Tier IV) 3.000

0.000

626-01114  
 

180.003.000

0.00

3.000

DAY 

60.00000

0405 Traffic Control Inspection 2.000

0.000

630-00007  
 

800.002.000

0.00

2.000

DAY 

400.00000

0410 Traffic Control Management 3.000

1.000

630-00012  
 

5,600.004.000

1,400.00

4.000

DAY 

1,400.00000

CAT 39,943.00-15,089.0039,943.00CURRENT AMT0202 $ $ $

CAT NO0203 009D & 040A (Kremmling) 

0415 *Removal of Sidewalk 331.000

7.000

202-00200  
 

13,182.00338.000

273.00

338.000

SY  

39.00000

0420 *Removal of Curb and Gutter 662.000

0.000

202-00203  
 

9,930.00662.000

0.00

662.000

LF  

15.00000
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0203 009D & 040A (Kremmling) 

0425 *Removal of Concrete Pavement 209.000

0.000

202-00210  
 

8,569.00209.000

0.00

209.000

SY  

41.00000

0430 *Removal of Asphalt Mat 180.000

0.000

202-00220  
 

3,600.00180.000

0.00

180.000

SY  

20.00000

0435 *Removal of Pavement Marking 40.000

0.000

202-00250  
 

120.0040.000

0.00

40.000

SF  

3.00000

0440 Erosion Control (Curb Ramp) 30.000

0.000

208-00090  
 

8,700.0030.000

0.00

30.000

EACH

290.00000

0445 Reset Ground Sign 1.000

0.000

210-00810  
 

500.001.000

0.00

1.000

EACH

500.00000

0450 *Grinding: Sidewalk and/or Curb Ramp Repair 30.000

0.000

210-02804  
 

1,020.0030.000

0.00

30.000

LF  

34.00000

0455 *Rock Mulch (Weed Free) Deleted per Form 105 - 010 0.000

0.000

213-00067  
 

0.000.000

0.00

0.000

SF  

25.00000

0460 *Aggregate Base Course (Class 6) Deleted per Form 105 
- 010

0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

75.00000

0465 Hot Mix Asphalt (Patching) (Asphalt) 165.000

1.000

403-00721  
 

23,406.00166.000

141.00

166.000

SY  

141.00000

0470 *Concrete Pavement (6 Inch) 228.000

1.000

412-00600  
 

22,442.00229.000

98.00

229.000

SY  

98.00000

0475 *Concrete Sidewalk 18.500

0.500

608-00000  
 

1,786.0019.000

47.00

19.000

SY  

94.00000
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PCN: 22805-BID    ESTIMATE RUN 03/15/2021

PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0203 009D & 040A (Kremmling) 

0480 *Concrete Curb Ramp 529.000

4.000

608-00010  
 

102,336.00533.000

768.00

533.000

SY  

192.00000

0485 *Detectable Warnings 76.000

0.000

608-00015  
 

9,728.0076.000

0.00

76.000

SF  

128.00000

0490 *Curb and Gutter Type 2 (Section II-B) 20.000

0.000

609-21020  
 

820.0020.000

0.00

20.000

LF  

41.00000

0495 *Gutter Type 2 (2 Foot) Deleted per Form 105 - 010 0.000

0.000

609-24002  
 

0.000.000

0.00

0.000

LF  

43.00000

0500 *Public Information Management (Tier IV) 63.000

0.000

626-01114  
 

3,780.0063.000

0.00

63.000

DAY 

60.00000

0505 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

40.000

0.000

627-30411  
 

680.0040.000

0.00

40.000

SF  

17.00000

0510 Traffic Control Inspection 18.000

0.000

630-00007  
 

7,200.0018.000

0.00

18.000

DAY 

400.00000

0515 Traffic Control Management 18.000

0.000

630-00012  
 

25,200.0018.000

0.00

18.000

DAY 

1,400.00000

CAT 242,999.001,327.00242,999.00CURRENT AMT0203 $ $ $

CAT NO0204 125A & 014B (Walden) 

0520 *Removal of Bollard 1.000

0.000

202-00039  
 

180.001.000

0.00

1.000

EACH

180.00000

0525 *Removal of Sidewalk 154.000

0.000

202-00200  
 

6,006.00154.000

0.00

154.000

SY  

39.00000
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PROJECT: STRR300-249                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0204 125A & 014B (Walden) 

0530 *Removal of Curb and Gutter 251.000

0.000

202-00203  
 

3,765.00251.000

0.00

251.000

LF  

15.00000

0535 *Removal of Concrete Pavement 12.000

0.000

202-00210  
 

492.0012.000

0.00

12.000

SY  

41.00000

0540 *Removal of Asphalt Mat 84.000

3.000

202-00220  
 

1,740.0087.000

60.00

87.000

SY  

20.00000

0545 *Removal of Pavement Marking 72.000

0.000

202-00250  
 

216.0072.000

0.00

72.000

SF  

3.00000

0550 Erosion Control (Curb Ramp) 8.000

4.000

208-00090  
 

3,480.0012.000

1,160.00

12.000

EACH

290.00000

0555 Reset Ground Sign 9.000

0.000

210-00810  
 

4,500.009.000

0.00

9.000

EACH

500.00000

0560 *Aggregate Base Course (Class 6) Deleted per Form 105 
- 010

0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

75.00000

0565 Hot Mix Asphalt (Patching) (Asphalt) 84.000

3.000

403-00721  
 

12,267.0087.000

423.00

87.000

SY  

141.00000

0570 *Concrete Pavement (6 Inch) 12.000

0.000

412-00600  
 

1,176.0012.000

0.00

12.000

SY  

98.00000

0575 *Concrete Sidewalk 4.000

0.000

608-00000  
 

376.004.000

0.00

4.000

SY  

94.00000

0580 *Concrete Curb Ramp 218.000

4.000

608-00010  
 

42,624.00222.000

768.00

222.000

SY  

192.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0204 125A & 014B (Walden) 

0585 *Detectable Warnings 52.000

0.000

608-00015  
 

6,656.0052.000

0.00

52.000

SF  

128.00000

0590 *Curb and Gutter Type 2 (Section II-B) 4.000

0.000

609-21020  
 

164.004.000

0.00

4.000

LF  

41.00000

0595 *Public Information Management (Tier IV) 6.000

0.000

626-01114  
 

360.006.000

0.00

6.000

DAY 

60.00000

0600 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

72.000

0.000

627-30411  
 

1,224.0072.000

0.00

72.000

SF  

17.00000

0605 Traffic Control Inspection 3.000

0.000

630-00007  
 

1,200.003.000

0.00

3.000

DAY 

400.00000

0610 Traffic Control Management 3.000

0.000

630-00012  
 

4,200.003.000

0.00

3.000

DAY 

1,400.00000

CAT 90,626.002,411.0090,626.00CURRENT AMT0204 $ $ $

CAT NO0205 040A (Winter Park) 

0615 *Removal of Sidewalk 217.000

0.000

202-00200  
 

8,463.00217.000

0.00

217.000

SY  

39.00000

0620 *Removal of Curb 23.000

0.000

202-00201  
 

345.0023.000

0.00

23.000

LF  

15.00000

0625 *Removal of Curb and Gutter 608.000

0.000

202-00203  
 

9,120.00608.000

0.00

608.000

LF  

15.00000

0630 *Removal of Brick Pavers 461.000

0.000

202-00207  
 

7,837.00461.000

0.00

461.000

SY  

17.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0205 040A (Winter Park) 

0635 *Removal of Concrete Pavement 160.000

0.000

202-00210  
 

6,560.00160.000

0.00

160.000

SY  

41.00000

0640 *Removal of Asphalt Mat 209.000

8.000

202-00220  
 

4,340.00217.000

160.00

217.000

SY  

20.00000

0645 *Removal of Pavement Marking 396.000

0.000

202-00250  
 

1,188.00396.000

0.00

396.000

SF  

3.00000

0650 *Removal of Pull Box 7.000

0.000

202-00827  
 

2,100.007.000

0.00

7.000

EACH

300.00000

0655 Erosion Control (Curb Ramp) 45.000

0.000

208-00090  
 

13,050.0045.000

0.00

45.000

EACH

290.00000

0660 *Reset Brick Pavers 14.000

0.000

210-00300  
 

2,100.0014.000

0.00

14.000

SY  

150.00000

0665 *Grinding: Sidewalk and/or Curb Ramp Repair 75.000

0.000

210-02804  
 

2,550.0075.000

0.00

75.000

LF  

34.00000

0670 *Adjust Manhole 0.000

1.000

210-04010  
 

480.001.000

480.00

1.000

EACH

480.00000

0675 Adjust Valve Box 2.000

0.000

210-04050  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0680 *Rock Mulch (Weed Free) 189.000

0.000

213-00067  
 

4,725.00189.000

0.00

189.000

SF  

25.00000

0685 *Aggregate Base Course (Class 6) 50.000

0.000

304-06007  
 

3,750.0050.000

0.00

50.000

CY  

75.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0205 040A (Winter Park) 

0690 Hot Mix Asphalt (Patching) (Asphalt) 152.000

24.000

403-00721  
 

24,816.00176.000

3,384.00

176.000

SY  

141.00000

0695 *Concrete Pavement (6 Inch) 9.000

0.000

412-00600  
 

882.009.000

0.00

9.000

SY  

98.00000

0700 *Concrete Sidewalk 285.000

0.000

608-00000  
 

26,790.00285.000

0.00

285.000

SY  

94.00000

0705 *Concrete Curb Ramp 532.000

-8.000

608-00010  
 

100,608.00524.000

-1,536.00

524.000

SY  

192.00000

0710 *Detectable Warnings 362.000

0.000

608-00015  
 

46,336.00362.000

0.00

362.000

SF  

128.00000

0715 *Curb Type 2 (Section B) 44.000

0.000

609-20010  
 

1,716.0044.000

0.00

44.000

LF  

39.00000

0720 *Curb and Gutter Type 2 (Section II-B) 209.000

0.000

609-21020  
 

8,569.00209.000

0.00

209.000

LF  

41.00000

0725 *Type Two Pull Box 6.000

0.000

613-07002  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0730 Sign Panel (Class I) Deleted per Form 105 - 010 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

30.00000

0735 *Public Information Management (Tier IV) Deleted per 
Form 105 - 010

0.000

0.000

626-01114  
 

0.000.000

0.00

0.000

DAY 

60.00000

0740 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

506.000

0.000

627-30411  
 

8,602.00506.000

0.00

506.000

SF  

17.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:28

CUMULATIVE
AMOUNT

CAT NO0205 040A (Winter Park) 

0745 Traffic Control Inspection 9.000

0.000

630-00007  
 

3,600.009.000

0.00

9.000

DAY 

400.00000

0750 Traffic Control Management 19.000

0.000

630-00012  
 

26,600.0019.000

0.00

19.000

DAY 

1,400.00000

CAT 326,127.002,488.00326,127.00CURRENT AMT0205 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 1,333,906.001,708.80$1,333,906.00$CURRENT AMTPROJECT TOTAL


